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1. INTRODUCTION 

1.1 PURPOSE OF REPORT 

 
This document is an interim report dealing with a conceptional framework and business plan for the 
development of a Traffic Control Centre and other supporting facilities on the N1 at Musina.  
 
The interim report contains proposals with supporting motivation and discussion on the necessity, 
implementation and financial implication of the development of a Traffic Control Centre to be situated 
directly north of Musina at the T-junction with the Pontdrift provincial road, which includes a Load 
Control Centre (LCC) and other Traffic Control and Ancillary facilities on the N1 in the Limpopo 
Province.  
 

1.2 BACKGROUND AND MOTIVATION 

1.2.1 Introduction 

 
The N1 is a very prominent national road as it provides the main access route from the northern part of 
the country not only to the Limpopo region but also to the neighbouring African countries to the north of 
South Africa (see Locality Map on Figure 1).  
 
The traffic population on the N1 in the Limpopo Province includes local inter–provincial, regional intra-
provincial as well as a significant percentage of long distance haulier trucks, travelling beyond the 
borders of South Africa.  
 
The proposed load and traffic control centre at Musina is part of a more comprehensive program to 
counter-act overloaded trucks that are common on South African roads. They cause extensive damage 
to road pavements, contribute to accidents and distort competition amongst hauliers.  
 
The cost implication for expenditure on South African roads, which inevitably affects the whole 
economy, is very significant. The cost of damage to South Africa‟s roads was estimated at R750 million 
in 2001, and this figure is still growing.  
 
The most significant concentrations of overloaded vehicles are inevitably encountered on the national 
routes between Gauteng and other strategic locations, and overloading control on these major national 
routes i.e. the N1, N3 and N4 is thus of major importance. The establishment of Load Control Centres 
(LCC) on these roads is this of vital importance to protect South Africa‟s road infrastructure.  

1.2.2 Impact of Overloading  

 
The motivation for the load and traffic control facilities at Musina is primarily linked to the impact of 
overloading on the roads.  As such, it is very important to consider the relationship between loading 
and road damage in order to appreciate the value of overloading control.  
 
The damage caused by an axle load is expressed in terms of E80‟s, which can be viewed as a unit of 
road damage caused by a standard axle load of 80kN (± 8.2 tons).  
 
The relationship between axle load and road damage (E80) is not linear, and is approximated by an 
exponential function of the following general formula: 
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E80s = (A / 80 kN)b 
 
Where  A = axle load in kN 
 b = pavement damage coefficient 

 
Research has shown that the damage coefficient is lower for “deep” pavement structures (as found on 
national roads in Britain and the USA) than for “shallow” pavements. South African pavements are 
relatively shallow compared to those found in developed countries, and a damage coefficient of 4.2 is 
for instance used to calculate road damage on the N1 Toll Road between Warmbaths and Pietersburg.  
 
The significance of this exponential relationship between axle load and road damage, is that an axle 
that is overloaded by 10% causes 50% more damage than a legally loaded axle. The percentage of 
overloading at Kranskop (which not too far north of the Mantsole LCC) is currently in the order of 15-
20%, regardless of the efforts to control overloading. The extent of overloading further north is 
uncertain, but it can be reasonably assumed that it may well be higher than at Kranskop.  
 
Reliable and unbiased information on the extent and magnitude of truck overloading is scarce. The 
recent implementation of an overloading strategy on the N1 corridor between Warmbaths and 
Pietersburg, on the N3 corridor between Heidelberg and Pietermaritzburg and the current 
implementation of an overloading control strategy on the Maputo corridor has improved the situation 
significantly.  
 
A holistic strategy to protect all South Africa‟s major freight corridors is, however, needed to reduce the 
magnitude of overloading. Overloading control north of Polokwane is at present ad hoc and no 
permanent Load Control Centre exists at present. 

1.2.3 Current Overloading Management on the N1 

 
The Northern Toll Road Venture (NTRV) operates the N1 Toll Road between Warmbaths and 
Pietersburg. The monitoring and management of overloading form an integral part of the contract with 
SANRAL, and two permanent weigh-in-motion (WIM) stations are operated on a permanent basis at 
Kranskop and just south of Pietersburg on the N1.  
 
Overloading is further controlled and offenders prosecuted at the Mantsole TCC, some 60km north of 
Pretoria. No overloading management procedures are however in place north of Pietersburg, and 
since many of the larger trucks on the N1 north of Pretoria make use of the total section to Beitbridge, 
overloading control further north is important. 

1.2.4 Steps Towards Provision of Sustainable Road Infrastructure 

 
Although the history of attempts to control truck overloading in this country is long, the undesirable 
situation still prevails.  Due to budgetary and other restrictions, law enforcement is operating in a 
sporadic rather than systematic manner, and with insufficient power and success. 
 
Even in the absence of extensive information it is evident that the balance between the interests of 
those that move goods on roads and those that provide the road infrastructure is distorted in favour of 
the former. 
 
While overloaded vehicles are damaging roads, the annual road budget in real terms is diminishing, 
and the condition of roads is deteriorating.  There appears to be no way to solve this problem without 
paying for it, in one form or another.   
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The main target areas for more productive investment are: 
 

 More expensive and powerful law enforcement system 

 Stronger roads and bridges 
 

These expenditures have to be evaluated against other alternative costs that are uncured:  

 

 Upkeep and repair of roads damaged by overloading, and  

 Higher vehicle operating costs and bears the economic consequences of a gradually 
collapsing road infrastructure. 

 
It is argued that the first option concerning law enforcement, albeit expensive, is feasible and still 
affordable, whereas maintaining the status quo and allowing the last option to evolve would have 
disastrous and indelible economic consequences for the future of this country.  
 
A strategically located TCC north of Pietersburg, in conjunction with the Mantsole TCC towards the 
south, will thus be a valuable step towards the protection of the N1 corridor between Pretoria and 
Beitbridge against unnecessary additional damage caused by overloading. 

1.2.5 Additional Integrated Facilities 

 
The development of a Load Control Centre also provides the ideal opportunity to incorporate additional 
facilities for the road user as part of one integrated facility or as adjacent supporting facilities (see 
examples below). 
 
 Although it is proposed that the different facilities be developed in conjunction with each other, the 
actual layout should still differentiate distinctively between the load control component and the 
commercial or general road user component.  
 
The following land uses with appropriate facilities and infrastructure may thus be considered as part of 
the total facility: 
 

(i) Traffic Control Centre 
 

 Over-load control facilities, including a weighbridge, weigh-in-motion equipment, reload 
staging area, adjacent office building etc. 

 

 Law Enforcement Facilities with offices for law enforcement officers and also to 
accommodate other law enforcement agencies such as the Cross-border inspectors and 
other regulatory personnel dealing with operating licenses (taxis and buses). 

 

 Traffic Court. 
 

 Traffic Support Services with offices for license renewals, payment of fines, vehicle 
registration, etc. 

 
(ii) Other Transport Related Facilities 

 

 Truck-inn facility with a staging area for a limited number of vehicles, ablutions and other 
facilities, taking into account the facilities that are already available at Beit Bridge. 

 

 Public transport transfer facility for long distance taxi and bus services to accommodate 
about 40 taxis and 10 buses. 
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(iii) Supporting Commercial Facilities 
 
The potential for other commercial activities at this point is extensive.  Yet a realistic view must be 
taken in terms of what the market can bear at this point.   
 
It is perhaps not realistic to expect that all or some of these activities would be successful and as a 
result, the approach to be adopted is that private sector interest should govern the future further 
developments.  

 

 Fuel station with supporting facilities normally associated with an Ultra City/Star Stop type 
of service station. 

 

 Accommodation for tourists and/or the trucking community either as two separate facilities 
or as an integrated accommodation centre (hotel). 

 

 Customs services with office accommodation for private sector agencies that can assist to 
speed up the entire customs process. 

 

 Recreational facilities for truckers and passenger transport operators. 
 

 Health care centre to provide for basic medical assistance and HIV support. 
 

 Fast food outlet and restaurant for tourists and transport operating personnel. 
 

 Arts and craft stalls. 
 

 Informal hawker stalls. 
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2. LOCATION OF PROPOSED TRAFFIC CONTROL CENTRE 
 

2.1 BACKGROUND 
 
The original objective of this study was to investigate the need for truck-inn facilities along the main 
routes within Limpopo Province.  Based on the results of the first phase report, Beit Bridge was 
identified as one of the priority areas where such facilities are needed.  
 
However, at the point in time when the positions were identified, some private sector initiatives have 
already responded to natural market related factors and a truck inn facility is in the process of 
development at Beit Bridge, which defeats the object of pursuing the issue any further.  
 
Nevertheless, a number of other transport-related activities that are linked to the Musina/Beit Bridge 
section of the N1 corridor have also been identified as important development prospects.  One of these 
is a comprehensive Traffic Control Centre that could accommodate a range of law enforcement and 
general traffic control functions. 
 
 

2.2 CONCEPTIONAL APPROACH 
 
Based on the responses from the internal workshops, it was decided to pursue the possible 
development of such a traffic control centre at a position directly north of Musina.  Refer to Figure 1 
indicating a locality map. 
 
The suggestion to locate the traffic control centre at Musina follows arguments that were raised at the 
internal workshops as follows: 
 

 The available land to provide for a traffic control centre and other supporting services and 
facilities at Beit Bridge is limited  

 

 Congestion is already prevailing at the border post and a structure plan for the entire border 
post is needed, which will take time to address. 

 

 From a practical point of view, the traffic control centre can be positioned at any point 
between the border post and Musina as no other road leads out of - or into the N1 between 
these two points. 

 

 To service the traffic control centre with human resources, bulk services and other support 
services, it would be preferable to locate the centre as close as possible to Musina.  There 
is in fact no point in locating the facility at Beit Bridge if there are other obvious choices 
closer to Musina. 

 
Based on the above, the conceptional approach is to locate the facility at the T-junction where the 
Pontdrift road intersects with the N1. 
 
Diagram 1 illustrates the concept. 
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2.3 DEVELOPMENT CONSIDERATIONS 
 
The optimum location of a load control centre is of vital importance to maximise the control that can be 
exercised over the overloading by freight vehicles. As such, the location of one particular centre should 
also be considered in combination with the location of other similar facilities along a specific national 
corridor such as the N1. 
 
An Overloading Control Strategy is usually developed for a specific corridor, which includes the 
optimum location of load control facilities, ranging from full scale Load Control Centres, such as 
Mantsole to Weigh in Motion sites to weigh lay bays that is equipped by a roving team of overloading 
control officers.  
 
The typical steps that should be undertaken to develop a holistic overloading strategy for the province 
are: 
 

 Inventory of existing practice; 

 Development of an overloading control strategy; 

 Quantification of the capital and operational costs to implement the strategy; 

 Development of an overloading control implementation strategy through public private 
partnerships; 

 Evaluation of the alternative funding mechanisms available to implement the strategy;  

 Development of overloading control management system, which includes an inventory 
and management module; 

 Technical assistance with the implementation of the overloading control strategy; 

 Training of staff members; 

 Integration with other management systems 
 
The aim of this study was, however, to identify a location for a Traffic Control Centre and Load Control 
Centre, that will fit in with a total strategy for the Limpopo Province and to provide an indication of a 
typical layout and costs associated with the development of an integrated Load Control and Traffic 
Control Centre with ancillary facilities. 
 
The LCC should be situated such that it performs the most effective control possible on all heavy 
vehicle traffic entering or leaving South Africa. With a new LCC facility in the north and the Mantsole 
LCC close to Pretoria, it will become increasingly difficult to by-pass these control points via alternative 
routes. Based on the above considerations, a very appropriate location for the LCC would be 
somewhere between the South African border and the N1 / R572 intersection north of Musina – see 
Photographs attached as Annexure A.  
 
The border post at Musina creates a bottleneck, with hardly any other route to get there except to use 
the N1 between Musina and Beitbridge, which makes this section of road ideal for a LCC. Supportive 
to this, a truck-inn, filling station and other road user facilities on the N1 just before the border post 
would be ideal for long distance travelers. 
 
The most suitable location considered at this stage is just north of the N1-intersection with the Pontdrift 
road (R572) a few kilometers north of Musina. The average annual daily traffic (AADT) at this position 
is approximately 2 000 vehicles per day, of which more than 20% are heavy vehicles. Approximately 
50% of this heavy traffic can be classified as „long‟ heavy vehicles.  
 
The majority of the heavy vehicles travel all the way to the border post at Beitbridge and beyond. The 
proposed location for a Load Control Centre is indicated on Figure 1 – Locality Map. 
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LOCALITY MAP 

FIGURE 1 
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3. OPERATIONAL PRACTICES AND LAYOUT OF TYPICAL TRAFFIC 
 AND LOAD CONTROL CENTRE 
 
 

3.1 BASIC COMPONENTS AND OPERATIONAL PRACTICES 
 
A load control centre typically consists of the following major components: 
 

- Low-speed screening scale. 
- Control point. 
- Static weighbridge and control room. 
- Holding yard for overloaded vehicles. 

 
a) Low speed screening scale 
 
The purpose of the low speed screening scale is to identify overloaded vehicles before they enter the 
load control centre. Vehicles that are clearly not overloaded are allowed back onto the main road 
without any further delay, while vehicles that are overloaded are diverted to the static weighing facility.  
 
The advantage of using a screener is two-fold: 
 

- Delays at the static weigh-bridge are reduced since no unnecessary vehicles are weighed; 
and 

- Drivers of legally loaded vehicles are not hindered, hence keeping the driver population 
more positive towards overloading control in general. 

 
Screening scales should preferably be installed in auxiliary screening lanes to avoid trucks travelling 
over these scales at low speed from inhibiting general traffic flow. On low volume roads, screeners 
may however be installed in the normal traffic lanes if budget constraints do not allow for separate 
screening lanes, but this layout is not desirable. 
 
b) Control point 
 
Once heavy vehicles have been screened, some sort of control is necessary to separate overloaded 
vehicles from legally loaded ones. This may be accomplished using a fully automated traffic signal 
system, or a manual method where traffic police respond to a signal and then manually divert 
overloaded trucks to the static weighbridge.  
 
The choice of control goes hand in hand with the layout of the screening lanes with respect to the LCC. 
If screening scales are installed in auxiliary lanes and overloaded vehicles cannot gain access back to 
the main road without passing through the static weighbridge, fully automated control can be used.  
 
In all other cases, traffic police will be responsible for the separation of overloaded trucks from legally 
loaded ones. 
 
c) Static weigh-bridge and control room 
 
Vehicles that have been identified as overloaded are weighed on the static scale, since prosecution for 
overloading may not be based upon dynamic weights. A grace limit of say 5% is generally allowed 
before a driver is prosecuted for overloading. If a vehicle is overloaded within the 5% of the legal limit, 
the driver is thus not fined, and allowed back onto the main road.  
 
Vehicles that have been found to be overloaded above the graced limit are fined (these fines are 
issued by traffic officers from the control room). Such vehicles must proceed to the holding yard, rectify 
their loads and return to the weighbridge for a re-weigh to verify that they are fit to be released back 
onto the main road. The graced limit generally does not apply for re-weighs. 
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d) Holding yard 
 
The holding yard is used to accommodate overloaded heavy vehicles while their loads are rectified. In 
some cases, loads only need to be repositioned on the vehicle to reduce the loads on overloaded 
axles. In some cases, however, a portion of the load needs to be removed and loaded onto another 
vehicle. In such cases, a vehicle may spend a considerable amount of time in the holding yard. 
 

 
3.2 TYPICAL LAYOUTS 
 
Three typical layouts for the proposed facilities are shown in Figures 2, 3 and 4 attached: 
 

 Figure 2 – Traffic Control and Load Control Centre – Type 1. 
 

 Figure 3 – Traffic Control and Load Control Centre – Type 2. 
 

 Figure 4 – Traffic Control and Load Control Centre – Type 3. 
 

3.2.1 Traffic And Load Control Centre - Type 1. 
 
Figure 2 (Type 1) indicates a facility where the Load Control Centre is located on the eastern side of 
the N1 and the Traffic Control and Ancillary facilities are located on the western side of the N1.  
 
All heavy vehicles are diverted into an auxiliary lane, where their speed is reduced before a weigh-in-
motion screener weighs the vehicles - overloaded vehicles are directed to the static weighbridges via 
the loop road (northbound vehicles) and a slip lane (southbound vehicles).  
 
The vehicles are detained if the static weighbridge confirms that the vehicles are actually overloaded, 
either in terms of the total mass of the vehicles or specific axle groups.  
 
Access to the Traffic Control Centre is provided at a conventional at-grade intersection north of the 
LCC.  
 
A filling station and ancillary facilities are proposed opposite the Traffic Control Centre.  
 

3.2.2 Traffic And Load Control Centre - Type 2 
 
The Type 2 facility shown in Figure 3 is a variation on the Type 1 facility.   
 
The only difference is that all the facilities as identified for Type 1 are located on the western side of 
the N1. 
 

3.2.3 Traffic And Load Control Centre - Type 3 
 
The Type 3 facility shown in Figure 4 is a scaled down and less expensive variation off Types 1 and 2.   
 
All the facilities are also located on the western side of the N1 as in the case of Type 2, with an at- 
grade access providing access to all the facilities.  
 
Traffic officials will have to direct overloaded vehicles to the Load Control Centre, compared with a 
variable message and traffic signal system that direct overloaded vehicles to the Load Control Centre. 
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PROPOSED LOAD CONTROL SYSTEM 
TYPE 1 

FIGURE 2 
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PROPOSED LOAD CONTROL SYSTEM 
TYPE 2 

FIGURE 3 
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PROPOSED LOAD CONTROL SYSTEM 
TYPE 3 

FIGURE 4 
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4. STANDARDS AND REQUIREMENTS: TRAFFIC CONTROL CENTRE 

4.1 SCOPE 

 
This section deals with the minimum standards and requirements that the detail design, the equipment 
and construction must comply with in respect of load control centres (LCC) and lay-bys (LB).  
 
The specifications can also be expanded to include electrical, lighting, lightning protection and 
communication equipment, but were not considered appropriate to address in detail at this level of the 
proposal. The specifications provided will thus focus on the basic infrastructure, i.e. road works, civil 
works and buildings. 
 

4.2 GENERAL 

 
In general, the design and specifications should comply with the relevant SABS or BS specifications 
and codes of practice and should conform to good practice for the particular discipline if no applicable 
specification or code of practice exists. 
 
The permanent infrastructure should be designed for low maintenance with a 20-year minimum life. All 
design work and registered professionals or professional firms should execute compilation of 
specifications. 
 

4.3 ROADWORKS 

4.3.1 Horizontal and Vertical Alignment Standards for Screening and Legal 
Weighbridge Lanes. 

 
a) Horizontal alignment 

 
At the legal weighbridge, the alignment should be straight for a distance of at least 30 m on both sides 
of the weighbridge to enhance operational procedures.  

 
b) Vertical alignment 

 
The vertical alignment of the existing main road shall be accepted as fixed.  

 
The gradient leading to the screening facility (scale) should be as flat as possible and shall not exceed 
1,0%. At the static legal weighbridge, there should be a level approach and exit surrounding the 
weighbridge platforms in order to minimise unnecessary impacts when the truck wheels move on to 
the steel platforms.  
 
The approach and exit maneuvers must be as smooth as possible otherwise movement of the 
weighbridge platforms may result, which would lead to frequent maintenance. 

 
c) Access layout 

 
Access on provincial roads should be designed in accordance with the appropriate typical drawings of 
the Limpopo Provincial Government, Department of Public Works, Roads and Transport. 

 
Access on National Roads in South Africa should be designed in accordance with the standards of 
The Department of Transport: “Toegang van en na fasiliteite langs Nasionale Deurpaaie” (September 
1991)”. 
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4.3.2 Standards for Parking Areas 

 
a) Site layout 

 
The site layout should be designed to accommodate at least type WB20 (AASHTO) design vehicles. 
The minimum radii used on the site must be such that the abovementioned design vehicle can 
maneuver with comfort on the paved areas.  
 
The paved area should include space where truckloads can be rectified by forklift or other means.  

 
The gradients on the site should not be less than 1% or more than 3%. 

 
Provision must be made for at least six holding bays for type WB20 (AASHTO) vehicles at each LCC 
as well as each lay-by. 

 
The applicable building lines for a particular site must be adhered to.  

 
The queuing lengths prior to the weighbridge must allow for at least three types WB20 (AASHTO) 
design vehicles. 

 
b) Staff parking area 

 
A shade cloth covered parking area for vehicles of officials should be provided on each site.  
 
A minimum of three parking bays must be provided at each lay-by site and a minimum of ten parking 
bays at the LCC site. 

 
c) Visitors and deliveries 

 
Visitors, maintenance vehicles and deliveries at each LCC must provide a minimum of four uncovered 
parking bays for use. 

 
d) Parking area for vehicles carrying hazardous materials or dangerous goods 

 
Provision is to be made in the layout of each facility for a spillage sump and parking area for vehicles 
carrying hazardous materials.  

 
e) Dumping 

 
Dumping of cargo at any site to decrease the mass/load of a vehicle is prohibited and no such facility 
is required.   

4.3.3 Weighbridge Alignment  

 
The alignment of weighbridges shall be in accordance with the requirements of the SABS and the 
manufacturer.  Note that the manufacturer‟s tolerances are normally very small and adjustments can 
be made. 
 
The road surfaces must be smooth, straight and flat at the approach and exit ends of the weighbridges.   
 
Pavements must be in concrete for 30 m at both the approach and exit ends of the weighbridge. 
 



390607/1115/11.02 

Conceptual Framework and Business Plan 
Musina Traffic & Load Control Centre  

16 

4.3.4 Road Traffic Signs, Road Markings, Traffic Signals and Booms 

 
a) Road traffic signs and signals 

 
At specified LCC sites, electronic information, warning, regulatory and variable message signs must 
be used to regulate and control vehicle movements within the vicinity of the LCC sites. 

 
The electronic signs must be designed, supplied, installed/erected, and commissioned under a 
separate contact by the Systems Provider.  Tenderers should allow in their pricing for this contract for 
co-operating with the System Provider during the design and construction stages of the contract. 

 
All appropriate fixed (non-electronic) traffic signs and information signs must be provided in 
accordance with SA Road Traffic Signs Manual (SARTSM) specifications.  Where applicable, specially 
designed signs can be erected.  

 
b) Road traffic markings 

 
Deceleration lanes, screening lanes, approaches to the weighbridges, parking areas and acceleration 
lanes must be marked clearly according to normal geometric standards, and where applicable, 
according to the appropriate typical drawings of the Limpopo Provincial Government, Department of 
Public Works, Roads and Transport and/or the SA National Roads Agency as applicable.  

 
The road marking material must be reflective and due to the higher than normal wear and tear that will 
be induced, more durable material must be used (e.g. “Thermo Plastics”) with possibly heavier 
application rates. Road studs must also be used where required. 

 

4.3.5 Pavement Design 

 
All pavements must be designed for a 20-year design life to a higher standard than the normal E80 
standard. Pavements must be able to withstand the overloaded axle masses of vehicles and the 
design must be based on 30% overloading keeping in mind that isolated cases of 100% overloading on 
an axle may occur.  
 
The impact of turning and stopping movements of these vehicles must also be taken into account.  
 
The pavement design for each site, which should at least comply with the standards laid down by the 
South African National Roads Agency, must part of the tender contract. 
 
Concrete paving and/or block paving for specific areas appropriate to the pavement design and traffic 
movements must be constructed. 
 
The structural strength of concrete pavements should suit the design but must not be less than 30 
MPa. 
 

4.3.6 Storm Water Drainage 
 
The existing cross drainage under the main road may need to be extended under the new works.  
 
To reduce costs, the site must be drained by means of surface drainage as far as possible and pipe 
systems with inlet structures are to be limited. 
 

4.3.7 Fencing and Traffic Control 
 
The perimeter of all sites must be fenced with security fencing at least 1,8 m high.   
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The layout of the site must be such that no vehicles will be able to exit from the site before being 
properly released by the system, (i.e. via the weighbridge) and that no unauthorized vehicles or 
persons will be able to enter it.   
 
Appropriate access control, guardrails, ditches, beams etc must be utilized to achieve this.  No traffic 
control booms are to be used. 
 
All sites shall be provided with lockable gates. 
 

4.4 CIVIL WORKS  

4.4.1 Water supply and Reticulation for LCCs 

 
The water supply and reticulation must be designed according to normal practice.   “The Guidelines for 
the provision of Engineering Services and Amenities for Township Development” must be used as a 
guideline.   
 
Allowance is to be made for at least 25 persons per 8-hour shift at each LCC. 
 
Water from existing water mains or from borehole(s) to be drilled and equipped by the contractor must 
be used to supply water for all purposes including washing, cleaning, human consumption, gardening 
and fire fighting.  
 
Elevated storage tanks must be installed for emergency water supply during disruptions in the normal 
supply as well as for fire fighting purposes. 
 

4.4.2 Sewage Reticulation and Disposal for LCCs 

 
The sewage reticulation and disposal systems must be designed according to normal practice. “The 
Guidelines for the provision of Engineering Services and Amenities for Township Development” shall 
be used as a guideline.   
 
Allowance is to be made for at least 25 persons present on site per 8-hour shift at each LCC. 
 
The disposal of sewage and wastewater must be handled by means of septic tanks and soak ways 
(French drains).  Where the soil conditions are not suitable, or the soak away will be within 50 m from a 
river or, if required by environmental factors, conservancy tanks must be provided.   
 
However, if an existing sewer main is present in close proximity of the LCC, it should be utilized if the 
capacity of the line can accommodate the additional flow. 
 

4.5 BUILDINGS 

4.5.1 General 

 
a) Design 

 
The buildings must be designed to conform to the South African National Building Regulations and the 
requirements of the local authorities (where applicable). 

 
Materials used must be durable with low maintenance cost of acceptable appearance and cost, and 
must be suitably resistant to potential vandalism.  
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The buildings should provide for operation on a continuous, 24-hour per day basis. 
 
b) Specifications 

 
The general specification applicable to all conventional brick building work to be executed under this 
Contract are the Model Preambles for Trades 1999 edition published by the Association of South 
African Quantity Surveyors. 

 

4.5.2 Buildings Required  

 
a) Introduction 

 
A control building should be provided where weighing, prosecuting and administrative actions could be 
executed. 

 
A structural steel building should be provided over the weighbridge and the latter should be operated 
from the control building. 
 

b) Critical Requirements 

 

 Building over weighbridge 
 

Size: The building columns must be positioned to provide a clear working space of 2000 mm 
on each side of the weighbridge platforms and 5000 mm in the front and at the back of the 
weighbridge 
 
Height: The height of the building must provide a clearance for maximum allowable loads 
but not less than 5200 mm above the scale platforms.  

 
Side sheeting: Side sheeting must be provided from the roof to 2 m above the scale 
platforms on both sides of the building and from the roof to the clearance height of both 
ends. 
 

 

 Position of Scale Master‟s Office 
 

The Scale Master‟s office is to be located in line with the transverse centre of the multi-
platform weighbridge in a position that will provide optimal observation of the position of 
truck wheels on all scale platforms for the scale master.  

 

 Line of sight 
 

The line of sight from the Scale Master‟s desk to the first 500 mm length of edges of the 
scale platforms closest to the office shall be clear and not be obstructed by building columns 
or any other features.   
 
This is required to enable the Scale Master to provide undisputed evidence regarding the 
position of the truck wheels on the platforms.  
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4.6 CONCEPTUAL LAYOUT PROPOSALS 

 
Conceptual layouts that may be considered for the design of a LCC and other facilities are shown on 
the Figures 2 to 4 attached.  
 
The selection of the most appropriate layout will be subject to the following considerations: 
 

 Through traffic on the N1 will influence capacity and safety of turning lanes.  
 

 Number of heavy vehicles on the roads will dictate the requirement for storage space in 
queuing lanes, the holding yard etc. 

 

 Availability of manpower will dictate the type of control and signaling system to handle 
trucks. 

 

 Availability of funds will inevitably dictate the extent of the facility. 
 
It will be noted that the land uses added to the LCC are separated from the load control infrastructure 
and road network for safety and practical reasons. The three layouts shown on the attached figures 
show different levels of infrastructure: 
 
 

 The Type 1 layout (Figure 2) represents a large facility which hardly inhibits traffic flow on 
the main road end can handle a substantial volume of heavy vehicles, and is thus suitable 
for high volume roads with a high percentage of trucks. The LCC is also totally separate 
from the other facilities proposed. 

 

 The Type 2 layout (Figure 3) also represents a large facility similar to the Type 1 layout. 
The LCC and the other facilities are, however, located on the same side of the road and all 
traffic movements are accommodated at the same intersection. 

 

 The Type 3 layout (Figure 4) represents an LCC on the opposite side of the spectrum, and 
can only be operated on low volume roads since the screening scales are situated in the 
main road and heavy vehicles have to be diverted to the LCC manually by traffic officers.  

 
Considering the location and extent of traffic associated with the proposed LCC north of Musina, the 
implementation of a Type 3 layout (Figure 4) is recommended.
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5. REQUIREMENTS: OTHER SUPPORTING FACILITIES 
 

5.1 SCOPE 

 
This section deals with the requirements for the other transport related and supporting commercial 
facilities listed underneath: 
 
(i) Transport Related Facilities 

 

 Truck-inn facility. 

 Public transport transfer facility  
 

(ii) Supporting Commercial Facilities 
 

The following supporting facilities and activities are considered appropriate for establishment adjacent 
to the Traffic and load Control Centre: 
 

 Fuel station. 

 Accommodation  

 Recreational facilities  

 Fast food outlet and restaurant  

 Arts and craft stalls. 

 Informal hawker stalls. 

 
 
5.2 APPROACH 
 
The intention of this section is not so much to provide detailed technical requirements of the other 
transport and other supporting facilities, but rather to focus on the need for –, type of - and general 
circumstances and requirements for these facilities. 
 
The technical specifications for these facilities are those that are generally applicable to any building 
structure subject to local government rules and specifications. 
 
For some of these facilities, such as the public transfer facilities and the truck-inn facilities, the 
technical requirements are specified in other preceding and succeeding interim reports. 
 
Underneath the facilities are discussed under the two main category headings indicated above. 

 
 

5.3  TRANSPORT RELATED FACILITIES 
 
Transport related facilities are those facilities that are deemed necessary to be provided as part of the 
comprehensive integrated transport system comprising of services and infrastructure. 
 
As such these facilities would generally be funded by public sector should the provision of such 
facilities form part of a policy requirement or if they form part of the transport regulatory system.   
 
Preferably these facilities should also be funded by private sector developments (fully or partly) but 
obviously only if business prospects are eminent to these developments.  As a result, for each of the 
suggested facilities that are to be provided at any of the development nodes, the potential for private 
sector development should be explored. 
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5.3.1 Truck Inn Facilities. 

 
(i) Need for a Facility 
 
The question is whether or not a comprehensive truck-inn facility should be provided at Musina as part 
of the Traffic Control Centre, given the general customs activities and facility developments at Beit 
Bridge.   
 
The following factors are relevant: 
 

 A new privately developed truck-inn facility is available at Beit Bridge within 15 kms 
distance from Musina.  As such, from a business point of view, another truck-inn at Musina 
would be counter productive for the private sector facility at Beit Bridge. 

 

 Regardless the existence of the Beit Bridge facility, it could nevertheless be motivated that 
a truck-inn facility at Musina must be provided should it become policy to provide at least 
one such facility at all main towns along the national and provincial corridors.  Refer to the 
section contained in the interim report for the Gateway Logistics Centre. 

 

 Vehicles that are called in for inspection into the traffic control centre at Musina might be 
required to stay overnight for any particular regulatory or other technical reason.  For this 
purpose, vehicles could be forced to overnight at the facility.  However, a comprehensive 
truck-inn is not required for this purpose and the staging/parking area of the Traffic Control 
Centre should accommodate this need. 
 

(ii) Recommendation 
 
No truck-inn should be provided at Musina unless a separate private sector development arises as a 
spontaneous market related reaction.  In the absence of such development, the Beit Bridge truck-inn 
should be considered as the facility to accommodate the Musina needs in this respect. 
 

5.3.2 Public Transfer Facilities 

   
(i) Need for a Facility 
 
A comprehensive multi modal public transfer facility is available within the centre of Musina adjacent to 
the railway station.  A similar facility at the Traffic Control Centre would be duplication. 
 
However, there could be a need for a specialized tour bus stop that could be located at this node.  This 
possibility is nevertheless subject to other tourist accommodation facilities to be provided at any 
particular node and if such facilities are not provided at the Traffic Control Centre, then a tour bus stop 
is also not required.  See section 5.4.2. 

 
(ii) Recommendation 
 
A tour bus stop should only be provided as part of a tourist hotel facility at this node.  Refer to the 
recommendations in section 5.4.2. 

 
(iii) Requirements 

 

 Tour buses require a parking bay that measures 3.7 meters X 15 meters.  
 

 At last, two parking bays should be provided as part of the parking area of the hotel.   
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 Covered parking bays are not a necessity but preferable. 
 

 Parking bays should be paved, preferably paving blocks or concrete. Tar paving is also 
acceptable but not preferred because of oil and diesel leakages and damage that is caused by 
turning movements particularly in hot climate areas. 
 

 Special safety precautions have to be made in view of theft and criminal risks attached to 
expensive buses.  In special circumstances, the bus parking area could be fenced off as a 
safety precaution. 

 

 

5.4 COMMERCIAL FACILITIES 
 
In principle, commercial facilities should only be provided as part of private sector developments.  The 
role of public sector in this respect would generally speaking only be in terms of a facilitating role and 
in terms of the normal local government authorizations for land developments. 
 
However, it is possible that specific government objectives would require stimulation of certain 
developments to be undertaken by private sector for economic development and other social 
purposes, in which case some incentives could be granted such as the donation of government land. 
 
Nevertheless, it is also the duty of government to ensure that the land use rights are put in place and 
when, for example, it is considered important that accommodation, filling stations and other supporting 
facilities should be provided at these specified nodes, the conceptional framework and land use rights 
are not an inhibiting factor. 
 
With these principles in mind, certain commercial land uses are generally associated with normal 
transport activities and as a result, the potential of these activities for private sector development, as 
part of - or in combination with, the public sector developments, must be explored.  

5.4.1 Fuel station 

 
(i) Need for a Facility 
 

A fuel station is normally the prime – or anchor business for many nodal developments along transport 
routes and in the absence of a fuel station, other commercial activities are less feasible. 
 
The potential for a fuel station is usually also directly dependent on the traffic volumes and the 
presence of other fuel station near by. Furthermore, the potential is also influenced by the extent to 
which a particular node is an automatic end destination for vehicles. 
 
Based on the above, some potential exists for a fuel station at or adjacent to the proposed Musina 
traffic control centre.  The other fuel stations within the town and at Beit Bridge have to be taken into 
account and also the extent of traffic towards and from Zimbabwe that is, in turn, influenced by the 
extent of economic and political stability in that country. 
 
Should a fuel station not be feasible, the feasibility of other commercial activities would equally be in 
doubt. 
 

(ii) Recommendation 
 

 Land use rights should be granted to establish a fuel station and other supporting 
commercial activities at or adjacent to the Traffic Control Centre. 

 Government land should be donated to accommodate such developments. 
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 Proposals should be invited from oil companies and other private sector parties to 
develop a fuel station and supporting commercial activities at the site indicated below. 

 
(iii) Requirements 

 
The type of fuel station at this node should incorporate a fast food outlet and a restaurant depending 
on the components of the hotel, should it be provided adjacent to the fuel station.  
 
Other than the availability of the land and land use rights to allow for a fuel station, the normal technical 
requirements for such developments prevail. 
 
However, it is a requirement that an integrated facility be provided that incorporates the other 
commercial activities indicated below. 
 

5.4.2 Accommodation  

 
(i) Need for a Facility 
 

The need for a hotel facility is dependent on the market for the following: 
 

 Tourists travelling between South Africa and Zimbabwe 
 

 Road hauliers that prefer not to sleep in their trucks (occasionally) or that need to 
overnight their vehicles at the traffic control centre. 

 

 Local population that would use some recreational facilities at the hotel on an ad hoc 
basis. 

 
The market volume for the first item could perhaps be meaningful depending on the situation within 
Zimbabwe, but doubts exist on the market volume for the second item.  The last item would mostly 
depend on the attraction of entertainment value of the hotel itself.  
 
Nevertheless, the risk of market volume would be a judgment call for the private sector and at most, a 
government incentive for such a development could be in the form of assistance with low cost or 
donated land. 

 
(ii) Recommendation 

 
A portion of the entire node should be reserved for a hotel development but any further development in 
this respect should be a private sector initiative. 
 
A consortium development with the hotel and the fuel station as the main economic activities should be 
considered. 
 
Land should be made available at no cost and private sector proposals should be invited. 
 

(iii) Requirements 
 
Other than normal accommodation, the hotel should cater for other entertainment and recreation 
facilities such as a sports bar and pool tables, a restaurant (two classes), arts and craft outlets and 
conference facilities.   
 
Two categories of hotel accommodation should be considered, namely the tourist class 
accommodation and secondly a more affordable road haulier class of accommodation. 
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5.4.3 Fast food outlet and restaurant  

 
See 5.4.1 and 5.4.2 
 

5.4.4 Arts and craft stalls. 

 
See 5.4.1 and 5.4.2 
 

5.4.5 Informal hawker stalls. 

 
Informal hawker stalls are not recommended to be part of either the fuel station or the hotel 
developments, given the nature of these developments. 



390607/1115/11.02 

Conceptual Framework and Business Plan 
Musina Traffic & Load Control Centre  

25 

 

6. SUMMARISED BUSINESS PLAN 
 
 

6.1 REQUIRED FACILITIES 
 

 A Traffic Control Centre (TCC) and a Load Control Centre (LCC)  
 

 Ancillary facilities including a filling station, hotel accommodation in two categories for 
tourist and road truckers respectively, restaurant and fast food outlets, arts and craft, 
recreation and entertainment facilities such as a sports bar and pool tables.  

 

 The facilities should be located directly north of R572 / N1 intersection. 

 

 
6.2 PRIORITY 
 
High - the eradication of overloaded vehicles on the national and provincial road network has a 
dramatic impact on the life of the pavements and the required maintenance and rehabilitation costs 
needed to keep the road network in a maintainable condition. 
 
 

6.3 ACTIONS 

 
The following actions are required: 
 

(i) As a first step, principle approval should be obtained that a traffic and load control 
centre is required at Musina subject to a detailed investigation and design process upon 
which the final approval will be made after consideration of the recommendations made. 

 
(ii) The detailed investigation should include a comprehensive overloading control strategy 

for the Limpopo Province. This strategy should confirm or amend the positioning of such 
a facility at Musina. 

 
(iii) The above actions include discussions with the National Roads Agency to fund the 

construction of the proposed Load Control Centre, to finalize the location of the facility, 
and to obtain their commitment towards the joint financing of the proposed LCC. 

 
(iv) The final recommendations are then to be submitted to Limpopo Provincial Government 

for consideration. 
 

(v) Budget must be provided to undertake the detailed investigation and design phases.   
 

(vi) Finalize the extent of the development and identify potential sponsors of development 
including SANRAL and Limpopo Province, National Department of Transport; private 
sector for the filling station, hotel and other supporting commercial facilities. 

 
(vii) An implementation process should then be initiated once the principle of the 

development is finally approved, including steps to ensure land acquisition and land use 
rights, a topographical survey of the site, the detail design of the facility and the 
implementation of the facility in phases; 

 
The time program for the above would be: 
 

 2003/04: Investigations, consultation and detailed design 

 2004/05: Implementation 
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6.4 FINANCIAL IMPLICATIONS 
 
6.4.1 Estimated Budget 
 
A preliminary estimate to prepare a provincial overloading control strategy and conduct further 
investigations (surveys, discussions with potential partners, cost of servicing the site etc.) and the 
detail design for the next financial year is: 
 

 2003/2004:  R2-3 million (investigations, consultation, planning and design).   
 

 2004/2005: R27 million (implementation).  Refer to the table underneath. 
 

The provincial budget requirements for implementation will depend to a large extent on the 
commitment received from SANRAL and other private role players. 
 
The financial implications of the provision of a Load Control Centre combined with a truck-inn; filling 
station, overnight facilities etc. were estimated in consideration of different LCC‟s recently constructed 
on the N4 corridor and are given below: 
 
6.4.2 Detailed Cost Estimates 
 
A preliminary estimate is provided for the development costs of the facilities. The actual cost will 
depend on the extent and layout of the Load Control Centre, as well as the extent of the proposed 
secondary facilities.  
 
The expected costs, based on the three conceptual layouts provided (See Figure 2, 3, and 4) are, 
however, as given in TABLE 1 below. Please note that the cost estimate excludes the cost of 
expropriation (if required), the cost of the land required and the operational and management costs to 
operate and man the LCC and TCC. 
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PRELIMINARY COST ESTIMATES: TRAFFIC CONTROL CENTRE TABLE 1 

ITEM TYPE 1 TYPE 2 TYPE 3 

LOAD CONTROL CENTRE 

Earthworks, terracing, landscaping 
Internal site roads, parking, holding areas 
Weighbridge (installation & commissioning) 
Weighbridge civils 
Storm water drainage 
Services (potable water, sewer) supply  
Control building including fixed furniture 
Emergency generator, fuel tank, foundations 
Telephone system & connection 
Site electrical supply 
Site electrical reticulation inc., switchgear 
Roadway lighting 
Earthing and lightning protection 
Public address system 
Finishing & re-vegetation 
Road signage 
Fencing 
Electronics, software and technical support 
SUB TOTAL  

 
CONTINGENCIES (15%) 
PROFESSIONAL FEES (10%) 
TOTAL 

 
R      220 000 
R   8 500 000 
R      300 000 
R        65 000 
R      110 000 
R   1 000 000 
R      850 000 
R      300 000 
R        35 000 
R        55 000 
R      225 000 
R      320 000 
R        25 000 
R          7 000 
R      100 000 
R      100 000 
R      140 000 
R   1 000 000 
R 13 352 000  

  
R   2 002 800  

 R   1 335 200  
R 16 690 000 

 
R      175 000 
R   4 300 000 
R      300 000 
R        65 000 
R      110 000 
R   1 000 000 
R      850 000 
R      300 000 
R        35 000 
R        55 000 
R      225 000 
R      320 000 
R        25 000 
R          7 000 
R        85 000 
R      100 000 
R        90 000 
R   1 000 000 
R   9,042,000  

 
R   1 356 300  

 R      904 200  
R 11 302 500 

 
R      150 000 
R   2 600 000 
R      300 000 
R        65 000 
R      110 000 
R   1 000 000 
R      850 000 
R      300 000 
R        35 000 
R        55 000 
R      225 000 
R      320 000 
R        25 000 
R          7 000 
R        60 000 
R      100 000 
R        90 000 
R      100 000 
R   6 392 000  

  
R      958 800  

 R      639 200  
R   7 990 000 

SECONDARY FACILITIES 

Filling station 
Restaurants 
Traffic offices 
Tourism centre 
Hotel (Assume 50 beds) 
SUB TOTAL  
 

CONTINGENCIES 
PROFESSIONAL FEES (10%) 
TOTAL 

 
R   5 000 000  

 R   1 200 000  
 R   1 500 000  
 R      600 000  
 R   7 200 000  
 R 15 500 000 

  

 R   2 325 000  
 R   1 550 000  
R 19 375 000 

 
R   5 000 000  

 R   1 200 000  
 R   1 500 000  
 R      600 000  
 R   7 200 000  
 R 15 500 000 

  

 R   2 325 000  
 R   1 550 000  
 R 19 375 000 

 
R   5 000 000  

 R   1 200 000  
 R   1 500 000  
 R      600 000  
 R   7 200 000  
 R 15 500 000 

  

 R   2 325 000  
 R   1 550 000  
R 19 375 000 

GRAND TOTAL R 36 065 000 R 30 677 500 R 27 365 000 
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7. RECOMMENDATIONS 
 
It is recommended that: 

 

7.1  TRAFFIC AND LOAD CONTROL CENTRE AT MUSINA: 
 

(i) A Traffic and Load Control Centre at Musina be established at Musina at a position indicated in 
section 2. 
 

(ii) The lay out and type of facility should be subject to further technical investigation as part of the 
detailed design, but it is recommended that a Type 3 facility be implemented. 
 

(iii) The technical specifications listed in section 4 are proposed as a general guideline but will also 
be subject to further investigation suggested in the recommendation above.  
 

(iv) Part of the detailed investigation is to develop a comprehensive overloading control strategy for 
the Limpopo Province which must confirm the positioning of such a facility at Musina and 
secondly discussions with the National Roads Agency to fund the construction of the proposed 
Load Control Centre north of Messina. An implementation process should then be initiated 
once the principle of the development is finally approved. 
 

(v) The final recommendations are submitted to Limpopo Provincial Government for consideration. 
 
(vi) The Provincial Government budget an amount of R2 million to develop a comprehensive 

overloading control strategy for the province and to initiate the development of the Traffic and 
Load Control Centre at Musina. 
 

 
7.2  OTHER ADJACENT TRANSPORT RELATED AND COMMERCIAL FACILITIES  

 
(i) No truck-inn should be provided at Musina unless a separate private sector 

development arises as a spontaneous market related reaction.   
 
(ii) In the absence of such development, the Beit Bridge truck-inn should be considered as 

the facility to accommodate the Musina needs in this respect. 
 

(iii) No other public transfer facility should be developed at this node other than a tour bus 
stop that is in turn subject to the development of a tourist hotel facility at this node. 

 
(iv) Land use rights should be granted to establish a fuel station and other supporting 

commercial activities at or adjacent to the Traffic Control Centre. 
 

(v) Government land should be donated to accommodate the above proposed commercial 
developments. 

 
(vi) Proposals should be invited from oil companies and other private sector parties to 

develop a fuel station and supporting commercial activities at the site indicated below. 
 

(vii) A portion of the entire node should be reserved for a hotel development but any further 
development in this respect should be a private sector initiative.  

 
(viii) Private sector proposals should be invited for a consortium development with the hotel 

and the fuel station as the main economic activities. 
 

(ix) Informal hawker stalls are not recommended to be part of either the fuel station or the 
hotel developments, given the nature of these developments.
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ANNEXURE A 
 

 Photo 1:   The N1 and R572 T-junction 

 Photo 2:   Northwest corner of the T-junction 

 Photo 3:   The N1 from the T-junction North to Beitbridge 

 Photo 4:   The cross-border control office at the T-junction 

 Photo 5 and 6:  Road signage at T-junction 

 Photo 7:   The current weighbridge at Musina, adjacent to the 

proposed site 

 Photo 8:   Trucks parked on the staging area at the current local  

     control facility with the  N1 in the background 

 Photo 9,10 and 11: Buildings and support facilities at the weighbridge 

 Photo 12:   An illustration of the bottleneck situation at Beitbridge
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